
IMPACT ANALYSIS SCHEDULE
5/29/97

IMPACT ANALYSIS TECHNICAL REPORTS (including outline)

Preliminary Administrative Dratt (75% complete) = May 30, 1997

Env.Staffcomments back to Teams = June 9, 1997

PCT Meeting = June 11, 1997

Administrative Draft (90% complete) = July I, 1997

Env. Staffcomments back to Teams = July 7, 1997 /
"-- / t~

Provide Technical Reports completed to date to PCT = July 16, l~9~7~iti/4¢f@~’.~’~ d~Y~’ ;~/~,~ ~/~///~

PCT Comments to CALFED staff = July 25, 1997

Draft Impact Analysis Technical Report (100% complete) = August 1, 1997

Env. Staf£comments back to Teams = August 11, 1997

Provide remaining Technical Reports to PCT/CALFED Staff= August 13, 1997

PCT comments to CALFED env. staff = August 15, 1997

CALFED staffcomments back to Teams = August 20, 1997

AFFECTED ENVIRONMENT.TECHNICAL REPORTS

Preliminary Administrative Draft (75% complete) -- May 30, 1997

Staffcomments back to Teams = June 9, 1997

PCT Meeting = June 11, 1997

Administrative Draft (90% complete) = July I, 1997

Staffcomments back to Teams = July 7, 1997

Draft Affected Environment (100% complete) = July 16, 1997

PCT Meeting = July 16, 1997

PCT Comments to CALFED staff = July 25, 1997

Draft Affected Environment (100% complete) = August 1, 1997

Env. Staff comments back to Teams = August 11, 1997

Provide remaining Technical Reports to PCT/CALFED Staff= August 13, 1997

PCT comments to CALFED env. staff -- August 15, 1997

CALFED staff¢omments back to Teams = August 20, 1997
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